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Tiger VI - River Arts & SouthsideTiger VI - River Arts & Southside 756 656 23-Aug-17
A

26-Aug-20

Construction Zone 2Construction Zone 2 290 190 23-Aug-17 A15-Oct-18

Z2-1000 Building Demolition 30 0 23-Aug-17 A03-Oct-17 A

Z2-1020 Clearing and Grubbing Zone 2 30 0 25-Sep-17 A28-Oct-17 A

Z2-1030 Rough Grading I-240 Parking Areas Zone 2 30 0 09-Oct-17 A 23-Nov-17 A

Z2-1010 Erosion Control Zone 2 30 0 13-Oct-17 A 28-Nov-17 A

Z2-1250 Phase 1 Traffic Control Riverside Drive  Zone 2 10 0 27-Oct-17 A 03-Nov-17 A

Z2-1032 Rough-in Wetland #1 Zone 2 10 0 01-Nov-17 A23-Nov-17 A

Z2-1042 Storm Drainage I-240 Parking Areas Zone 2 15 30 30-Nov-17 A01-Mar-18

Z2-1150 Jean Webb Parking Area Zone 2 45 43 30-Nov-17 A20-Mar-18

Z2-1320 Rough Grading Riverside Drive Roundabout Zone 2 30 0 30-Nov-17 A19-Jan-18 A

Z2-1160 Sewer Water & Storm Craven/Haywood Intersection Zone 2 90 69 01-Dec-17 A02-May-18

Z2-1034 Rough-in Wetland #2 Zone 2 10 0 07-Dec-17 A20-Dec-17 A

Z2-1330 Rough Grade Riverside Drive West  Zone 2 10 10 18-Dec-17 A09-Mar-18

Z2-1040 Storm Drainage Wetland #2 Zone 2 10 0 21-Dec-17 A30-Dec-17 A

Z2-1060 Fine Grading / Stone Base I-240 Parking Areas Zone 2 15 16 21-Dec-17 A08-Mar-18

Z2-1110 Greenway Grading Zone 2 60 43 21-Dec-17 A20-Mar-18

Z2-1260 Phase 1 Traffic Control Riverside Roundabout Zone 2 10 0 21-Dec-17 A29-Dec-17 A

Z2-1050 Culvert Construction Zone 2 (Brownfield) 60 48 03-Jan-18 A27-Mar-18

Z2-1170 Retaining Wall #4 Parcel 19 Zone 2 45 45 26-Feb-18 27-Apr-18

Z2-1080 Curb and Gutter I-240 Parking Areas Zone 2 15 15 09-Mar-18 29-Mar-18

Z2-1300 Curb and Gutter Riverside Drive West  Zone 2 10 10 12-Mar-18 23-Mar-18

Z2-1290 Greenway Paving Zone 2 60 60 21-Mar-18 13-Jun-18

Z2-1090 First Lifts of Paving Zone 2 30 30 26-Mar-18 04-May-18

Z2-1190 Concrete & Sidewalks Riverside Drive West Zone 2 40 40 26-Mar-18 18-May-18

Z2-1070 Pedestrian Bridge #1 Zone 2 120 120 28-Mar-18 13-Sep-18

Z2-1044 Storm Drainage Riverside Roundabout Zone 2 (Brownfield) 10 10 28-Mar-18 10-Apr-18

Z2-1100 Concrete & Sidewalks I-240 Parking Areas Zone 2 20 20 30-Mar-18 26-Apr-18

Z2-1140 Traffic Signal Zone 2 10 10 30-Mar-18 12-Apr-18

Z2-1310 Curb and Gutter Riverside Roundabout  Zone 2 (Brownfield) 10 10 11-Apr-18 24-Apr-18

Z2-1180 Concrete & Sidewalks Riverside Roundabout Zone 2 (Brownfield)20 20 25-Apr-18 23-May-18

Z2-1120 Landscaping / plantings Riverside Drive Zone 2 120 120 27-Apr-18 15-Oct-18

Z2-1102 Landscape / Plantings I-240 Parking Areas Zone 2 5 5 27-Apr-18 03-May-18

Z2-1210 Swing Plaza Steel Structure Zone 2 20 20 22-May-18 18-Jun-18

Z2-1220 Community Plaza Steel Structure Zone 2 20 20 22-May-18 18-Jun-18

Z2-1340 Greenway Site Furnishings Zone 2 15 15 14-Jun-18 05-Jul-18

Z2-1104 Swing Plaza Pavers / Broken Concrete Zone 2 20 20 19-Jun-18 17-Jul-18

Z2-1270 Community Plaza Concrete Pavers/ Broken Concrete Zone 2 20 20 19-Jun-18 17-Jul-18

Z2-1036 Landscape / Plantings Wetland #1 Zone 2 15 15 18-Jul-18 07-Aug-18

Z2-1108 Landscape / Plantings Community Plaza  Zone 2 20 20 18-Jul-18 14-Aug-18

Z2-1280 Community Plaza Site Furnishings Zone 2 10 10 18-Jul-18 31-Jul-18

Z2-1130 Final Paving and Pavement Markings I-240 Parking Areas Zone 215 15 08-Aug-18 28-Aug-18

Construction Zone 1Construction Zone 1 188 141 06-Nov-17 A07-Aug-18

Z1-1000 Finalize Zone 1 Design 90 40 06-Nov-17 A15-Mar-18

Z1-1020 Erosion Control Zone 1 10 10 19-Jan-18 01-Feb-18

Z1-1120 Rail Road Notification Roadwork in Right of Way Zone 1 20 20 09-Feb-18* 08-Mar-18

Z1-1010 Phase 1 Traffic Control Lane Shift Zone 1 25 25 19-Mar-18* 20-Apr-18

Z1-1110 Greenway Erosion Control Zone 1 5 5 19-Mar-18* 23-Mar-18

Z2-1240 Greenway Grading/Stone Zone 1 10 10 26-Mar-18 06-Apr-18

Z2-1350 Greenway Paving Zone 1 15 15 09-Apr-18 27-Apr-18

Z1-1030 Rough Grading Phase 1 Zone 1 10 10 23-Apr-18 04-May-18

Z1-1100 Phase 2 Traffic Control Lane Shift Zone 1 15 15 23-Apr-18 11-May-18

Z1-1040 Water and Sewer Zone 1 5 5 07-May-18 11-May-18

Z1-1050 Storm Drainage Zone 1 10 10 14-May-18 28-May-18

Z1-1060 Fine Grading / Stone Base Zone 1 15 15 29-May-18 18-Jun-18

Z1-1070 Curb and Gutter Zone 1 15 15 19-Jun-18 10-Jul-18

Z1-1080 First Lifts of Paving Zone 1 10 10 11-Jul-18 24-Jul-18

Z1-1090 Concrete Paving & Sidewalks Zone 1 10 10 25-Jul-18 07-Aug-18

ConstructionZone 3ConstructionZone 3 400 368 30-Nov-17 A03-Jul-19

Z3-1000 Finalize Zone 3 Design 90 68 30-Nov-17 A24-Apr-18

Z3-1010 Erosion Control Zone 3 30 5 30-Nov-17 A25-Jan-18

Z3-1020 Clearing and Grubbing Zone 3 60 20 14-Dec-17 A15-Feb-18

Z3-1030 Rough Grading Zone 3 90 90 25-Apr-18 30-Aug-18

Z3-1100 Erosion Control Zone 3- Roadway 30 30 25-Apr-18 06-Jun-18

Z3-1150 Storm Drainage & Utilities Zone 3- Roadway 60 60 28-Jun-18 20-Sep-18

Z3-1060 Fine Grading / Stone Base Roadway  Zone 3 90 90 20-Jul-18 27-Nov-18

Z3-1110 Concrete Curb and Gutter Roadway  Zone 3 60 60 17-Aug-18 08-Nov-18

Z3-1040 Town Branch Culvert  (Inluding Lane Closures) Zone 3 90 90 31-Aug-18 15-Jan-19

Z3-1120 Concrete Sidewalks and Flatwork Zone 3 30 30 28-Sep-18 08-Nov-18

Z3-1050 Pedestrian Bridge #2 Field Work Zone 3 50 50 02-Nov-18 22-Jan-19

Z3-1140 Landscaping & Street Trees Zone 3 20 20 09-Nov-18 11-Dec-18

Z3-1080 Fine Grading Greenway Zone 3 90 90 28-Nov-18 09-Apr-19

Z3-1130 Asphalt Paving Roadway  Zone 3 60 60 18-Mar-19* 10-Jun-19

Z3-1070 Greenway Paving  Zone 3 60 60 10-Apr-19 03-Jul-19

Construction Zone 4Construction Zone 4 620 620 12-Mar-18 26-Aug-20

Z4-1000 Traffic Control Measures Zone 4 10 10 12-Mar-18* 23-Mar-18

Z4-1010 Erosion Control Zone 4 10 10 26-Mar-18 06-Apr-18

Z4-1020 Rough Grading Zone 4 30 30 09-Apr-18 18-May-18

Z4-1030 Water and Sewer Zone 4 110 110 22-May-18 23-Oct-18

Z4-1040 Storm Drainage Zone 4 90 90 26-Sep-18 08-Feb-19

Z4-1060 Curb and Gutter Zone 4 100 100 11-Feb-19 01-Jul-19

Z4-1050 Fine Grading / Stone Base 60 60 02-Jul-19 25-Sep-19

Z4-1350 Concrete & Sidewalks RiversideDrive East Zone 4 90 90 31-Jul-19 09-Dec-19

Z4-1070 First Lifts of Paving Zone 4 90 90 26-Sep-19 10-Feb-20

Z4-1080 Precast Pavers Zone 4 120 120 10-Dec-19 02-Jun-20

Z4-1090 Final Lift of Paving Zone 4 25 25 11-Feb-20 16-Mar-20

Z4-1360 Landscaping / Plantings Riverside Drive East and West  Zone 4 60 60 03-Jun-20 26-Aug-20

Construction Zone 5Construction Zone 5 295 295 04-Dec-18 11-Feb-20

Z5-1360 5-Points Kickoff 0 0 04-Dec-18*

Z5-1520 Railroad Notification 30 30 04-Dec-18 21-Jan-19

Z5-1510 Phase 3 Traffic Control 5-Points  Zone 5 5 5 22-Jan-19 28-Jan-19

Z5-1370 Phase 3 Step 1 Erosion Control Zone 5 5 5 29-Jan-19 04-Feb-19

Z5-1380 Phase 3 Step 1 Rough Grading/Demo Zone 5 20 20 05-Feb-19 04-Mar-19

Z5-1390 Phase 3 Step 1 Underground Utilities Zone 5 30 30 05-Mar-19 15-Apr-19

Z5-1400 Phase 3 Step 1 Storm Drainage Zone 5 30 30 16-Apr-19 28-May-19

Z5-1120 Curb and Gutter Depot, Lyman, Clingman Zone 5 15 15 29-May-19 18-Jun-19

Z5-1480 Concrete Sidewalk Depot, Lyman, Clingman Zone 5 15 15 19-Jun-19 10-Jul-19

Z5-1410 Phase 3 / Step1 Paving 5-Points Zone 5 15 15 11-Jul-19 31-Jul-19

Z5-1420 Phase 3 / Step 2 Road Closures/Detour Zone 5 15 15 01-Aug-19 21-Aug-19

Z5-1430 Phase 3 Step 2 Erosion Control Zone 5 5 5 22-Aug-19 28-Aug-19

Z5-1440 Phase 3 Step 2 Rough Grading/Demo Zone 5 20 20 29-Aug-19 26-Sep-19

Z5-1450 Phase 3 Step 2 Storm Drainage Zone 5 30 30 27-Sep-19 07-Nov-19

Z5-1460 Curb and Gutter Roberts Lyman Zone 5 15 15 08-Nov-19 03-Dec-19

Z5-1470 Roberts Lyman Concrete Sidewalk Paving Zone 5 15 15 04-Dec-19 27-Dec-19

Z5-1490 Phase 4 Concrete Island Paving and Markings  Zone 5 15 15 30-Dec-19 21-Jan-20

Z5-1500 Landscaping 5-Points Roundabout  Zone 5 15 15 22-Jan-20 11-Feb-20
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26-Aug-20, Tiger VI - River Arts & Southside

15-Oct-18, Construction Zone 2

Building Demolition

Clearing and Grubbing Zone 2

Rough Grading I-240 Parking Areas Zone 2

Erosion Control Zone 2

Phase 1 Traffic Control Riverside Drive  Zone 2

Rough-in Wetland #1 Zone 2

Storm Drainage I-240 Parking Areas Zone 2

Jean Webb Parking Area Zone 2

Rough Grading Riverside Drive Roundabout Zone 2

Sewer Water & Storm Craven/Haywood Intersection Zone 2

Rough-in Wetland #2 Zone 2

Rough Grade Riverside Drive West  Zone 2

Storm Drainage Wetland #2 Zone 2

Fine Grading / Stone Base I-240 Parking Areas Zone 2

Greenway Grading Zone 2

Phase 1 Traffic Control Riverside Roundabout Zone 2

Culvert Construction Zone 2 (Brownfield)

Retaining Wall #4 Parcel 19 Zone 2

Curb and Gutter I-240 Parking Areas Zone 2

Curb and Gutter Riverside Drive West  Zone 2

Greenway Paving Zone 2

First Lifts of Paving Zone 2

Concrete & Sidewalks Riverside Drive West Zone 2

Pedestrian Bridge #1 Zone 2

Storm Drainage Riverside Roundabout Zone 2 (Brownfield)

Concrete & Sidewalks I-240 Parking Areas Zone 2

Traffic Signal Zone 2

Curb and Gutter Riverside Roundabout  Zone 2 (Brownfield)

Concrete & Sidewalks Riverside Roundabout Zone 2 (Brownfield)

Landscaping / plantings Riverside Drive Zone 2

Landscape / Plantings I-240 Parking Areas Zone 2

Swing Plaza Steel Structure Zone 2

Community Plaza Steel Structure Zone 2

Greenway Site Furnishings Zone 2

Swing Plaza Pavers / Broken Concrete Zone 2

Community Plaza Concrete Pavers/ Broken Concrete Zone 2

Landscape / Plantings Wetland #1 Zone 2

Landscape / Plantings Community Plaza  Zone 2

Community Plaza Site Furnishings Zone 2

Final Paving and Pavement Markings I-240 Parking Areas Zone 2

07-Aug-18, Construction Zone 1

Finalize Zone 1 Design

Erosion Control Zone 1

Rail Road Notification Roadwork in Right of Way Zone 1

Phase 1 Traffic Control Lane Shift Zone 1

Greenway Erosion Control Zone 1

Greenway Grading/Stone Zone 1

Greenway Paving Zone 1

Rough Grading Phase 1 Zone 1

Phase 2 Traffic Control Lane Shift Zone 1

Water and Sewer Zone 1

Storm Drainage Zone 1

Fine Grading / Stone Base Zone 1

Curb and Gutter Zone 1

First Lifts of Paving Zone 1

Concrete Paving & Sidewalks Zone 1

03-Jul-19, ConstructionZone 3

Finalize Zone 3 Design

Erosion Control Zone 3

Clearing and Grubbing Zone 3

Rough Grading Zone 3

Erosion Control Zone 3- Roadway

Storm Drainage & Utilities Zone 3- Roadway

Fine Grading / Stone Base Roadway  Zone 3

Concrete Curb and Gutter Roadway  Zone 3

Town Branch Culvert  (Inluding Lane Closures) Zone 3

Concrete Sidewalks and Flatwork Zone 3

Pedestrian Bridge #2 Field Work Zone 3

Landscaping & Street Trees Zone 3

Fine Grading Greenway Zone 3

Asphalt Paving Roadway  Zone 3

Greenway Paving  Zone 3

26-Aug-20, Construction Zone 4

Traffic Control Measures Zone 4

Erosion Control Zone 4

Rough Grading Zone 4

Water and Sewer Zone 4

Storm Drainage Zone 4

Curb and Gutter Zone 4

Fine Grading / Stone Base

Concrete & Sidewalks RiversideDrive East Zone 4

First Lifts of Paving Zone 4

Precast Pavers Zone 4

Final Lift of Paving Zone 4

Landscaping / Plantings Riverside Drive East and West  Zone 4

11-Feb-20, Construction Zone 5

5-Points Kickoff

Railroad Notification

Phase 3 Traffic Control 5-Points  Zone 5

Phase 3 Step 1 Erosion Control Zone 5

Phase 3 Step 1 Rough Grading/Demo Zone 5

Phase 3 Step 1 Underground Utilities Zone 5

Phase 3 Step 1 Storm Drainage Zone 5

Curb and Gutter Depot, Lyman, Clingman Zone 5

Concrete Sidewalk Depot, Lyman, Clingman Zone 5

Phase 3 / Step1 Paving 5-Points Zone 5

Phase 3 / Step 2 Road Closures/Detour Zone 5

Phase 3 Step 2 Erosion Control Zone 5

Phase 3 Step 2 Rough Grading/Demo Zone 5

Phase 3 Step 2 Storm Drainage Zone 5

Curb and Gutter Roberts Lyman Zone 5

Roberts Lyman Concrete Sidewalk Paving Zone 5

Phase 4 Concrete Island Paving and Markings  Zone 5

Landscaping 5-Points Roundabout  Zone 5
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